

ETC Short term:

need:

- 1) BN: • Dates for IRB Review
IRB Approval
• Study plan for payment milestones.
• Data analysis plan details (S, F, duration) [finish by 31/10/21]
- 2) HR: Ames Test
 - duration 200 d
 - Start (FS w/ Study Conduct) ✓
 - Resource (INBIFO)?
- 3) RUDH - ETS Sampling analysis
 - ↳ who performs ROTA?
 - ↳ duration?
 - ↳ delivery of report? (incl. in hnd?)
- 4) Topography
 - ↳ delivery of instruments?
 - ↳ analysis Chow (wh. handled)
- 5) Accred. light training 2/25 or 2/26 (D. Newman)

ETC Short-Term:

Invest. Brochure:

predecessors:

[\hookrightarrow key SAB meeting]

• protocol development:
Contract/Agreement = 5 days

• product available
4 wks prior to
commencement of C.E.

incl. spec. chem. methods (e.g. butadiene)

include spec. methods

- nicotine met. in urine (5)
- WNA of (glucuronide)
- HPLC
- total antioxidant capacity

Major Risks:

- Dioxin - topography on site
- Smoke Topography * 7/28 \rightarrow Ship NLT
- Accord litigation training w/ shaft (MDF) (D. Newman)
- ✓ [Subproject] D4/AC "ETS Measurements"
 \rightarrow Clin. performance
 \hookrightarrow machines (ETS) + equip on site 3/13 (NLT)
 \hookrightarrow 8 wks prior \rightarrow lease agreement [start]
- ✓ Data analysis plan \rightarrow complete before end of clin. performance
(milestone) \rightarrow note to external connection.